
November 15, 1990 

Ms. Maritza Montesinos-Gross, Code 1822 
Atlantic Division 
Naval Facilities Engineering Command 
Norfolk, Virginia 23511-6287 

RE: Contract N62470-90-B-7645 (Versar 5295) 
Progress Reports (October 1990) 

Dear Maritza: 

Enclosed you will find a copy of our monthly progress report 
applicable to the IRP work at the U.S. Naval Station, Rooseveit Roads,, 
Puerto Rico. This'progress report is for the status period ending 
October 31, 1990. 

If you have any questions, please feel free to call me at (703) 
642-6750. 

Sincerely, 

Arthur Juifg 
Program Manager 

Enclosures 

AJ: srs 
1623k 

cc: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 

9950 VERSAR CENTER 0 P.O. BOX 1949 0 SPRINGFIELD, VIRGINIA 22151 l TELEPHONE: (703) 750-3000 



MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 
Versar Project No.: 5295 
Reporting Period: 10/01/90-10/31/90 

1. 

2. 

3. 

4. 

5. Confirmation of Technical Guidance 

l None 

6. Personnel Chanoes 

Accomplishments 
. 

l Initiated Work Plan preparation for sites 15 and 16. 
l Scheduled initial community relations kick-off meeting with 

Roosevelt Roads PAD in mid-November 

Problems 

l Analytical data from Hunter/ESE is needed 

Percent Complete 

l Initial draft Community Relation's Questionaire (15%) 
l Initial draft Site Summaries (5%) 
l Initial draft Project Work Plans for sites 15 and 16 (25%) 

Plans for the Next Reportinq Period 

l Visit NAVSTA Roosevelt Roads and meet with PA0 to solicit input 
on the Community Relation's Questionaire and gauge level of 
public concern 

l Continue preparation of Project Work Plan for sites 15 and 16 
l Begin compilation of site summaries for sites 3, 8, and 9 

I 

l No changes 

1623k 


